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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, I N LOS ANGELES AND LONGGRI FFI TH COVPANY AKBARI AN, NASSCD $2, 617,766 11/15/16 55%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. # $2,134,944  12/09/16 829
ACST- PP00- (616) E VERMONT AVENUE BREA CA 92821 101 $536, 856 08/ 01/ 18
-0 UPGRADE PEDESTRI AN FACI LI TI ES CERRI TOS, CA 90703
HE71 (562) 402- 1862
07-LA-1-11.5/ 26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRIDGE ELECTRIC, |NC. WANG, PAUL $3,593,042 05/17/17 43%
07-309904 TE 110 TO N O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $683,812  06/26/17 19%
| MPROVE TRAFFIC SIGNAL | TS MNGT SYS LIBERTYVILLE |L 60048 SUITE E-2 $129,490 07/17/18
SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3144
07-LA-1-23.9/26. 1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1,357,980 06/07/17 45%
07- 318204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $13,450 06/26/17 1%
DI GOUTS FROM ROSECRANS BLVD TO BEG ~ CORONA CA 92879 AVE. STE103 $0 04/30/18
RANCHO DOM NGUEZ, CA SUSPENDED
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE I NC. SAYKALI , ZARI F $295,295 03/22/16 3%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD $25,233 04/12/16 9%
I NSTALL PAVEMENT DELI NEATORS & COLTON CA 92324 LOS ANGELES, CA. 90066 $24,150 06/30/18
(310) 821- 1847
HV4
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1, 295,000 03/20/17  100%
07-1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $855, 175 04/ 17/ 17 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM I RVINE, CA 92618 LOS ANGELES, CA 90066 $0 01/31/18
DIR S EMERGENCY FORCE A (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20.20 SYSTM
201130
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT DI PSIA M $1, 108,620 03/30/16 0%
07- 4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $1.900 04 Lae 0%

HVL

BETWEEN MALI BU LAGOON AND LA/ VEN
COUNTY LI NE.
PAVEMENT PRESERVATI ON

CORONA  CA 92879

LOS ANGELES CA 90066
(310) 821- 1847



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-50.3/51. 1 IN LA & VEN COUNTI ES ON ROUTE 1 PCH UNI ON ENG NEERI NG COVMPANY, | NCDAVIS, ALAN $2, 335,000 05/19/17 68%
07- 1XE604 TO CLEAR SHOULDER OF STORM DEBRI S, P.O. BOX 1000 1525 RANCHO CONEJO $815, 423 82; gg; 1; 350
CLEAR DRAI NAGE | NLETS & REPAIR ANY  VENTURA, CA 93002 BLVD SUI TE 102
STORM DAMAGE DI R S EMERG THOUSAND OAKS, CA 91320
CLEAN CLEAR STORM DEBRI S @ (805) 480- 4928
20.20 SHOULDER/ | NLETS
201130
07-LA-1-51.4/51.8 I N MALI BU FROM NORTH OF SEA VI STA C. A RASMUSSEN, | NC. DAVI S, ALAN $5, 287,155 06/ 26/ 17 30%
07-333404 DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $494,510 07/20/17 9%

STER- 4142- (004) E
--()

SLOPE AND SO L STABI LI ZATI ON VALENCI A CA 91355 BLVD #102 $291,520 10/12/18

THOUSAND OAKS, CA 91320
(805) 480- 4928

HA23
07-LA-1-/0 LA & VEN COUNTI ES VARI QUS LOCS IN ARBORVELL | NC. ARROYO, HECTOR $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 1508118 TO FELL/CHI P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $930, 1;(7) 8;; gg; ig 5206
AVWAY 718 DAMAGED | NFESTED TREES HAYWARD, CA 94545 BLVD. SU TE 102
DR S EMERGENCY FORCE ACCO THOUSAND QAKS, CA 91320
FELL, CHI P&HAUL DAMAGED DI SEASED (805) 480- 4928
20. 20 TREES
201130
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALl $1, 515,527 04/17/17 6%
07- 3W8304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE iggg’ ;gg 22; 82; i; 220
GLENDALE BLVD UNDERCROSSI NG BLOOM NGTON CA 92316 SYLMAR, CA 91342 !
DI GOUTS (818) 746- 0669
HML
07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/ 134 DREAMBUI LDER CONSTRUCTI ON SHALVIRI, ALl $1,819,115 10/02/ 15 44%
TP e O axe LB 102015 g
MAI NTENANCE SAFETY 1324 E LAWSON LANE GLENDALE, CA 91208
-0 PLACENTI A CA 92870 (818) 637- 2506
HB34
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5,509, 291 11/ 28/ 16 43%
TN pe U AT vmas Lnas TR TI HH
HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2 '
-0 CHINO CA 91710 SANTA FE SPRI NGS CA
90670

HB4N
(562) 345- 3145



07-LA-5-4.0/5.8
07-215944

HB5 SWPPP

07-LA-5-5.8/6. 8
07- 215954
CMLN- 6207- (068) N

--0

HB5

IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY | NC
0.4 MLE SOUTH OF SAN ANTONI O DRI VE 13170 TELFAI R AVENUE
UNDERCROSSI NG TO 0.7 MLE NORTH OF SYLMAR, CA 91342

Pl ONEER BOULEVARD UN

ROADWAY W DENI NG ( SEG 4)

I N SANTA FE SPRI RINGS FROM NORTH OF SECURI TY PAVI NG COVPANY | NC
ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE

I NTERCHANGE SYLMAR CA 91342

ROADVWAY W DENI NG & STRI PI NG ( SEG 5)

(562) 345- 9865

ARABE, JEROME
13230 FI RESTONE BLVD
SUI TE A-2

SANTA FE SPRINGS CA
90670

(562) 345- 3125

FAYAD, HASSAN
17912 CRUSADER AVE
SUl TE 101

CERRI TOS CA 90703
(562) 860- 3085

$127, 320, 185
$99, 618, 645
$701, 795

$84, 965, 976
$50, 696, 422
$1, 740, 135

State of California Department of Transportation Page 3
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-/0 LA COUNTY VARI OUS LOCS ON UTI LI TY TREE SERVI CE I NC HAI LU, MESFIN $3, 485,000 05/16/16  100%
07-4X9204 2,10,57, 60,71, 1018210 TO 1700 SOLUTI ONS CTR 1201 BALDW N PARK $2, 368, Zgg 2;; %i; 13 68%
FELL/ CHI P&HAUL AWAY 1, 378 CHI CAGO, |IL 60677 BLVD
DAMAG NFESTED TREES DI R S EMERGENCY BALDW N PARK, CA 91706 OVER RUN
20. 20 FORCE ACCOUNT (909) 322- 6107
' FELL, CH P&HAUL DAMAGED DI SEASED
201130 TREES
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $513,558 04/26/17  100%
07-3W904 101, 5, 710 VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $g‘;i, zgg 82; %g; i; 67%
BRI DGE PRESERVATI ON:  PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 :
IRVINE CA 92606 (626) 342- 7345 OVER RUN
HVB
07-LA-5-1.8/3 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC LEE, PETER $97,384,551 08/19/11 93%
?7-2122903_(9'\] ) SPRI NGS AND NORWALK FROM ALONDRA 1770 LA OOSTA MEADOAS DRIVE 11229 S. \OODRUFF $95égg§, 332 gg; %g; 1; 98%
Voo BOULEVARD OVERCROSSI NG TO SHOEMAKER ~ SAN MAROCS CA 90278 AVE. '
-0 AVENUE OVERCROSS! NG DOAKEY, CA 90241
W DEN AND REALI GH FREEWAY W TH PCC .
MBS SWPPP (562) 401- 3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $81, 072,352 08/14/12 94%
07-215934 SPRINGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOWS DRIVE 13230 S FI RESTONE $79;$ggg' gég 82; %g; i; 97%
NORTH OF CARMENI TA ROAD OVERCROSSI NG SAN MARCOS CA 92078 BLVD SU TE A '
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEWAY 90670
HB5 SWPPP

08/23/12  80%
09/ 18/ 12
03/20/18 /8%

04/24/14  55%
05/ 13/ 14
12/18/18 ~ 80%
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--0

HA42

TO 0.2 M LES NORTH OF FLECTCHER DRI VE FONTANA CA 92335

UNDERCRGCSSI NG

STORM WATER M Tl GATI ON, CONSTRUCT

STE 101
SYLMAR, CA 91342
(818) 364- 2760

02/ 01/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $928,969 11/29/17 0%
07-3wWr804 SPRI NGS, Pl CO RI VERA, DOWNEY, MONTEBEL 605 E COMVERCI AL ST 11229 S. WOODRUFE AVE 23 ég; gg; 1; 0%
LO AND CI TY OF COWWERCE FROM ROUTE  ANAHEIM CA 92801 DOMEY, CA 90241
5/ 605 SEPARATION TO 0.2 M (562) 401- 3333
REPLACE CONCRETE SLABS
HML
07-LA-5-13.7/26.7 IN LOS ANGELES COUNTY, | N LOS ANGELES POAELL CONSTRUCTORS | NC SHALVI R, ALl ASGHAR $3, 663,898 01/ 05/ 17 91%
07-305504 AND GLENDALE, FROM |-710 TO SR- 34 8555 BANANA AVENUE 2090 FERN LANE $3, 806,825 01/30/17 98%
ACHS- | M- (529) 8 $203,972 04/ 30/ 18 0
0 SAFETY | MPROVEMENTS; UPGRADE METAL ~ FONTNA CA 92335 GLENDALE, CA 91208 '
(818) 254- 7383
HB1
07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |NC. CHUNG DEREK $15, 148,852 05/31/16 68%
%L;D??gggg—(979) c REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAI R AVE 902 SAN GABRI EL BLVD $7;$§>;’>§,i§§ 825 gg; 12 49%
0 MAI N STREET UNDERCROSSI NG SYLMAR CA 91342 ROSEMEAD, CA 91770 '
PVMI REHAB (310) 345- 6203
HA22
07-LA-5-14.9/16. 8 IN LA COUNTY I N LOS ANGELES ON ROUTE FUTURE DB | NTERNATI ONAL | NC  PATEL, PRAVIN $1, 327,845 12/ 04/ 13 0%
07-272404 5 FROM | NDI ANA STREET UNDERCROSSI NG 8707 RESEARCH DRI VE 902 SAN GABRI EL $1,297,431 01/09/ 14 0%
NHPI - 005 - (965) E TO BOYLE STREET OVERCROSSI NG | RVI NE CA 92618 BOULEVARD $0 12/01/17
-0 REPLACE PLANTI NG AND | RRI GATI ON SYS ROSEMEAD, CA 91770 PLANT EST
a2 (626) 572- 6700 SATI S
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY I N LOS YAKAR TRAN, DANGLONG $738,476 03/26/14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $750,415 04/17/14 0%
STF)E 005 - (093)E ROUTE 5/10 SEPARATI ON TO ROUTE 5/134 COVINA CA 91723 GLENDALE, CA 91208 $2,016 08/20/18
SEPARATI ON (818) 637- 2506 PLANT EST
| MPROVE | RRI GATI ON AND PLANTI NG SATI S
TEA10
07- LA-5-18.4/23.2 IN LOS ANGELES COUNTY, AT VAR OUS POWELL CONSTRUCTORS, | NC. AMADI , PATRICl A $4,596, 797 01/ 20/ 16 36%
07- 258404 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 370,140 01/28/16 9
NHPI - 005 - (3 )1 3 U $0 11/28/18  °%
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HBS5 SWPPP

BOULEVARD OVERCROSSI NG
CONSTRUCT HOV LANES

BURBANK, CA 91502
(818) 333- 9876
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-20.3/20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JAVAL, JAMAL $16, 726, 000 06/ 30/ 15 63%
%Lbllff\ggg{(lm)E PAI NT BRI DGE | NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16, 650, 8;3 8;5 ég; 13 98%
0 11650 WESTERN AVE. GLENDALE, CA 91208
STANTON CA 90680 (818) 637- 2506
HA21
07-LA-5-20.3/53.9 IN LOS ANGELES COUNTY ON ROUTES 5, ODONNELL CONSTRUCTION, INC.  KWAN, KIN $1, 402,086 04/26/ 17 87%
07-3v2304 14, 110, 118 AND 710. 559 W COVI NA BLVD 2090 FERN LANE $1,g§£31' g}lg 82; g; i; 78%
BRI DGE PRESERVATI ON:  PATCH DECK SAN DI MAS CA 91773 GLENDALE, CA 91208 :
(562)572- 6016
HVB
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,574,723 11/07/13 0%
%L;DIZ—77(7)'E)J£51— 086) E OOLORADO EXTENSI ON TO HAZEL STREET 689 EAST SAN BERNARDI NO ROAD 3212 ROSEMEAD BLVD, $2, 3;2'585 (1)25 gg; 12 0%
(086) PUC AND ON ROUTE 134 FROM VI CTCRY COVI NA, CA 91723 SUl TE 100 :
-0 BOULEVARD/ Rl VERSI DE DRI VE TO S EL MONTE, CA 91731 PLANT EST
" ERCSI ON CONTROL AND SLCPE PAVI NG (626) 572- 6732 SATI S
07-LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND WEST COAST PUBLIC WORKS, INC. EL JAMAL, JAMAL $3,190, 417 12/07/15 85%
%}ﬁ)gf?;-( Jo GLENDALE, ON THE COLARADO FREEWAY 10101 ETON AVE 2090 FERN LANE $2,$gi' gié 84115 %g; ig 72%
EXTENSI ON, FROM SOUTHBOUND ROUTE 5  CHATSWORTH CA 91311 GLENDALE, CA 91208 :
310-9 -() ON- RAMP TO WEST COLORADO STR (818) 637- 2506
CONSTRUCT MEDI AN BARRI ER
HB1
07- LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXI ST~ SECURI TY PAVING COMPANY INC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENCAKS BLVD $576, 823 825 gi; 1; 91%
ALSO REPAI R MANHOLE COVERS & ASSOC.  SYLMAR, CA 91342 STE 310
POT HOLES DIR S EMERGEN BURBANK, CA 91502 OVER RUN
REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20. 20 SLABS
201130
07-LA-5-26.7/29. 4 IN LOS ANGELES COUNTY IN LCS SECURI TY PAVI NG COMPANY, |NC SHIH, JAMES $71, 197, 435 12/ 06/ 10 86%
07- 121844 56, 655, 200 12/ 20/ 10
VLN 6207- ( 055) ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S GLENOAKS BLVD $$3 e e ea T 78%
ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A SYLMAR, CA 91342 SUl TE 310 AR
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $198, 059, 623 11/ 29/ 12 64%
m 1(2)3?/\4078 VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $1§§1 SSZ‘ %2 ég; ig; %S 64%
(078) TO 0.3 M LE NORTH OF BUENA VI STA SYLMAR, CA 91342 STE 101 P U
-0 STREET/ W NONA AVENUE SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS .
MBS SWPPP (562) 572- 5538
07-LA-5-35.0/47.1 LA 58210 REPAIR OF WASHOUT J MCLOUGHLI N ENG NEERI NG SALMAN, RI DWAN $345,000 03/24/17  100%
07- 1XE204 SLOPES, REPLACE&REPAI R DANVAGED COVPANY, | NC. 25061 W AVE. $356, 92(5) 8?;%%5 i; 99%
24" CVP, DRAI NAGE SYSTEM CHAIN LINK 10641 FULTON COURT STANFORD, #70
FENCE, & AC DIKE. DIR S EMERGENCY RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355 OVER RUN
20. 20 FOR (661)257-0273
' CLEAN AND REPAI R DAMAGED SLOPES
201130
07-LA-5-C 43. 9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COMPANY, | NC. AL-JAMAL, ABDUL $16, 153,330 01/13/16 59%
%L;J??Sgg{( 'a OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, ggg' igi 8%5 2{1;; ig 96%
115 E-() CANYON OVERCROSSI NG SYLMAR CA 91342 #101 :
ROADWAY REHAB SYLMAR, CA 91342
A2 (805) 797- 1348
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY, FROM |-210 | C CHUMD CONSTRUCTI ON | NC SH H, JAMES $4, 861,981 12/12/16 42%
2&?%2‘7‘_(197) c TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET 601 S. GLENOAKS BLVD $3, 810, 328 8;; gg; 1; 78%
0 ROAD BALDW N PARK CA 91706 SUl TE 310
SAFETY ENHANCEMENT BURBANK, CA 91502
HBAN (818) 535- 4110
07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARITA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $128, 109, 832 04/ 17/ 17 24%
07- 252624 . . 30, 244,312 05/ 18/ 17
ACI M 005- (122) E M LES SOQUTH OF | -5/ SR-14 SEPARATION LLC 25061 W AVENUE $$2 460, 548 06/ 22/ 20 24%
TO 1.7 M LES NORTH OF LAKE HUGHES 18201 VON KARVAN AVE STE 800 STANFORD, STE70 ' '
-0 ROAD UNDERCRGCSSI NG IRVINE CA 92612 VALENCI A CA 91355
ROADWAY REHABI LI TATI ON (661)257-0273
HA22
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $143,146,313 05/ 27/ 16 20%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE $34, 720,031 07/15/16
NHPI - 0052- ( 981) N 13230 FI RESTONE BLVD $1,868 509 05/07/21 4%

MO06- 62 0- (062) N

--0)
HB5

FE SPRI NGS FROM ARTESI A BLVD
UNDERCRGCSSI NG TO NORTH FO

State of California Department of Transportation

SYLMAR CA 91342

W DEN AND REALI GN FREEWAY ( SEGVENT

SANTA FE SPRINGS, CA
90670
(562) 345- 3125
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07-LA-5-1/0 LA COUNTY VARl OUS LOCS ON DAVEY TREE SURGERY COMPANY OREGEL, MARTI N $2,585,000 05/26/16  100%
07-4X9504 5,47, 91, 105, 110, 405, 605, 710 TO P.O BOX 5015 11229 S. \WOODRUFE $2, 510, 5;8 8;; ég; 13 97%
FELL/ CHI P&HAUL AVAY 1, 010 DAMAGED LI VERMORE, CA 94551 AVE. 01/ 30/ 18
I NFESTED TREES DI R S EMERGENCY FORCE DOMNEY, CA 90241
20. 20 A (562) 401- 3333
' FELL, CHI P&HAUL DAMAGED DI SEASED
201130 TREES
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $2, 955,527 11/ 30/ 15 66%
T eme 119 e o AReSTOE D SIS I
UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST. STE E-2
-0 | RW NDALE CA 91706 SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3145
07-LA-10-5.3/13.8 IN LOS ANGELES, ON ROUTE LA- 10, FROM VELARDE CONCRETE CONSTRUCTI ON, SAYKALI, ZARIF $620, 651 03/29/17  100%
07-3wW2104 SAWELLE BOULEVARD UNDERCROSSI NG TO | NC. 12975 WEST CULVER $643, 123 f1>‘21§ 3(13; i; 100%
VERVONT AVENUE UNDERCROSSI NG 523 S. BRAND BLVD STE 201 BLVD 01/ 08/ 18
BRI DGE PRESERVATI ON SAN FERNANDO CA 91340 LOS ANGELES, CA 90066 COVPLETED
VB (310) 345- 6274
07-LA-10-11.0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC. DIPSIA M $1,391,011 08/22/17 38%
07-296004 FROM WEST BOULEVARD OVERCROSSI NG TO 133 N. PI XLEY STREET $25,051 09/12/17 2%
ACl M 010-(833) B 0.2 MLE EAST OF VERVONT AVENUE ORANGE CA 92868 $6,858  06/24/18
-0 UNDERCROSS! NG
ROADVAY SAFETY | MPROVEMENT
HB34
07- LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 IN ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2,931,867 11/16/17 0%
07- 318004 0 12/18/17
ACIM 010- (838) E A, SAN GABRI EL, EL MONTE, SEVERAL BR 1 NC. 3212 ROSEMEAD 20 07/ 20/ 18 0%
0 CLOSURE POUR, DECK METH, POLYESTER 32 EDELNMAN BOULEVARD #100
IRVINE CA 92618 EL MONTE, CA 91731 SUSPENDED
Hao1 (626) 572- 6732
07-LA-10-24. 8/ 46.7 IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, MOE $3,881, 669 05/22/17 99%
07-3V2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, | NC. $2,561,511  06/09/17
8212 ROSEMEAD BLVD $457, 669 01/30/18  ©°%

HVB

State of California Department of Transportation

BRI DGE PRESERVATI ON:  PATCH DECK

16351 CONSTRUCTI ON CI RCLE VES
IRVINE CA 92606

SUI TE 100
EL MONTE, CA 91731
(626)572- 6732
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, PUNJABI, RAJ $95, 618, 843  02/10/ 14 68%
%ahlggg‘;_ 050 VEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $§?’ 232’ ggg 8;; S;; 13 7204
(059) Cl TRUS STREET BURNSVI LLE, MN 55306 SUITE 112 1 OY4
-0 CONSTRUCT HOV LANES & SOUNDWALLS COVI NA, CA 91722
MBS (626) 339- 1601
07-LA-10-37.2/42.4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $175, 726,402 11/ 16/ 15 27%
07-1193U4 76, 141,587 12/ 08/ 15
NP o010 (829) E VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $$1 aeoel 12081 43%
N62. 07 00 W DEN FREEWAY, CONSTRUCT HOV LANES I RVINE CA 92612 STE 6 I
__()' -(0) WALNUT, CA 91789
. (909) 594- 3739
07- LA- 14-27.6/28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTI ON, TIEU, FRED $460, 000 04/28/17  100%
07- 1XES04 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROW HWY 45120 13TH STREET $380, 3;3 8?5 gg; 1; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER COVI NA, CA 91722 VEST
TO PREVENT DEBRI'S DI R LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 0%
%ngy\ﬁg‘;_ c 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE 23 82; %; 1; 0%
(B ) TO TECHNOLOGY DRIVE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101
-0 PCC GRIND, SLABS REPAIR CPCOL SACRAVENTO CA 95834 SYLMAR, CA 91342 SUSPENDED
™ (818) 746- 0669
07-LA-22-/1.5 IN LOS ANGELES COUNTY, CITY OF LONG ALL AVERI CAN ASPHALT LEE, PETER $1, 556, 788 06/ 14/ 17 81%
07- 1W604 BEACH, RTE LA 22, FRPM0.0/1.5 , 400 EAST 6TH STREET 11229 S. WOODRUFF AVE $1y;g§éég 8;; ;g; i; 91%
DI GOUTS, ADA CURB RAMPS UPGRADE, CORONA CA 92879 DOMNEY, CA 90241 !
OVERLAY. (562) 401- 3333
DI GOUT ADA CURB RAMP UPGRADE &
HML
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARIF $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $531, 5;% 8% gz; 1; 2704
| NTERSECTI ON CLEAR RDWY OF DEBRIS & VENTURA, CA 93002 LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME (310) 821- 1847 OVER RUN
20, 20 CLEAR ROADWAY OF DEBRI' S & STABI LI ZE

201130

State of California Department of Transportation

SLOPE
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--0

HA23

REALI GN RAMP & APPROACHES TO NEW BR FONTANA CA 92335

ROSEMEAD, CA 91770
(310) 345- 6203
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.8/.8 IN LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTION, INC. BU, KEVIN $307,000 02/21/17  100%
07-1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. WDODRUFE $316, 323 8‘21; gg; 1; 98%
& SINKHOLON LA 405 @ ROSECRANS AVE UC SAN DI MAS, CA 91773 AVE.
DUE TO STORMSDI R S DOMNEY, CA 90241 OVER RUN
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333
20. 20 STORVE
201130
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 269, 505 04/ 06/ 16 7%
07- 290704 1,852,840 04/18/16
NP PO (011) E I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE 17912 CRUSADER AVE $ r90 049 091 00 1e 12%
1471 BENI CI A CA 945101195 SUI TE 101 ’
-0 BRI DGE SEI SM C RESTORATI ON CERRI TOS CA 90703
Aol (562) 860- 3085
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC SU, HAMMVER $251, 867, 307 06/ 30/ 11 84%
07- 138204 206, 898, 460 07/13/11
NLER. poar- (010) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY ECRD $ ens oy o ol 0 82%
OCEAN BOULEVARD TO ROUTE 103 WLM MGTON, CA 90744 AVENUE '
-0 JUNCTI ON AND ON ROUTE 103 FROM W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P .
Aot SvPPP (562) 216- 5940
07-LA-57-4.4/12. 1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12,592, 614 07/22/16 74%
07- 302604 6,889, 268 08/11/16
TP PO (062) E OF DI AVOND BAR, POMONA, AND SAN LP $ o 0929/ 53%
DI MAS, BETWEEN SR-60 AND | -210 4600 NORTHGATE BLVD. SUI TE 10
-0 PAVEMENT REHABI LI TATI ON SACRAVENTO CA 95834
HA22
07-LA-60-.3/3.1 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2, 515,675 09/ 06/ 16 24%
%L%?igggfl(lgl) c ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $1!$iff’§§§ 82; gg; %‘13 44%
UNDERCROSSI NG TO EASTERN AVENUE BREA CA 92821 BLVD. '
-0 OVERCROSS| NG FROM EYCLI D UNDER CR BALDW N PARK CA 91706
HA42 STORM WATER SOURCE CONTROL (213) 453- 7555
07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, | NC. CHUNG, DEREK $6, 954, 086 11/ 16/ 15 83%
07-3X7114 AT PARAMOUNT BOULEVARD OVERCROSSI NG 8555 BANANA AVENUE $7,027,873 12/01/15
STP- 19P1- (004) E 902 SAN GABRIEL BLVD $14.906 07/27/18 9%
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-23. 8/24.5 LA COUNTY, | N DI NOND BAR AND POVELL CONSTRUCTORS, |NC. SANDOVAL, MARTI N $5,167,822 01/08/ 16 92%
07-255104 I NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $2, ;ig' égé 8613; gg; 12 52%
CONTRUCT ON- RAMPS * PHASE 1 FONTANA CA 92335 VWALNUT, CA 91789 :
(909) 594- 9311 SUSPENDED
HE11
07- LA- 60- 24. 4/ 25. 3 IN LOS ANGELES COUNTY I N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 698, 314 09/ 19/ 16 38%
(TJ%GNZ%}); 076 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUI TE 200 721 BREA CANYON ROAD, $11?$‘71§g' 322 83; gg; ig 73%
-(076) AVENUE OVERCROSSING TO 0.1 M LE WEST IRVINE CA 92618 SUI TE 6 '
-0 OF PROSPECTCR ROAD UNDER WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE (909) 594- 3720
07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, | NC. FREMPONG, S. $4, 689,689 05/19/ 16 83%
07- 119804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAIR AVE $3, 664, 452 06/ 13/ 16 27%

NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE SYLMAR CA 91342 $0 03/20/18

-0 110 FROM 0.3 M LE SQU
POC GRIND, SLABS REPAIR GRI ND

HML
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1, 446,199 11/ 16/ 16 98%
07-307204 IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1,167,750 12/09/16 81%
ACNH X037- (194) B 91, ROUTE 105, ROUTE 110, IN THE Cl TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103 $275,810 01/23/18
-0 OF LOS ANGELES VAR SACRAMENTO CA 95834 RANCHO DOM NGUEZ, CA SUSPENDED
- I NSTALL HI GH FRI CTI ON SURFACE 90220

(310) 609- 0264
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. AKBARI AN, MASSCD $7,933,743 12/30/ 15 82%
07-290104 AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $6,454,418 01/25/ 16 80%
;'fg": PGE (X I NSTALL CONCRETE BARRI ERS & ORANGE CA 92867 Sul TE 101 $408, 115  03/30/18

i -0 CERRI TGS, CA 90703
HB1 (562) 860- 3085
07-LA-91-7.0/7.2 I N CARSON, ON EASTBOUND 91 AT MAI N ST SEMA CONSTRUCTI ON, | NC. HERRERA, EDGAR $641, 111 06/ 12/ 17 31%
07-4T6304 / ALBERTONI OFF RAMP-ON RAMP AREA 320 GODDARD WAY SUI TE 150 18730 S. W LM NGTON $454,469 06/30/17 71%
RE- GRADE SLOPE, | MPROVE DRAI NAGE, IRVINE CA 92618 AVE. #103 $27,525 05/18/18

RANCHO DOM NGUEZ, CA SUSPENDED

Haao 90220

(310) 609- 0264
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BU LDERS TRAN, KELVIN $15, 679, 926 01/13/16 98%
%Lb?ggg(l)f‘(mz) c I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFE $11£i; ggé 82; gg; 12 73%
CERRI TOS STANTON CA 90680 AVENUE !
-0 MAJOR ROADWAY REHABI LI TATI ON DOMEY, CA 90241
A2 (562) 401- 3333
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1, 088,603 10/ 31/17 2%
g&ﬁfgégi 145) & ANGELES RI VER BRI DGE TO DOAWNEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WOODRUEF 33’ 232 (1)% 1;; i; 0%
- (145) ENHANCE HI GHWAY WORKER SAFETY BY LOS ANGELES CA 90001 AVENUE :
-0 DOVWKEY, CA 90241
HB34 (562) 401- 3333
07-LA-91-12.9/13.7 IN LOS ANGELES COUNTY LONG BEACH WB CALPROMAX ENGI NEERING |INC  HERRERA, EDGAR $418,096 09/12/16 90%
07-4T7704 91 ONRAMP FROM NB CHERRY AVE EB 91 650 N. ROSE DR. #186 18730 S W LM NGTON $402, 2% (1)25 %25 12 96%
ONRAVP FROM SB PARAMOUNT BLVD PLACENTI A CA 92870 AVE STE 103
MODI FY S| GNAL/ LI GHTI NG RANCHO DOM NGUEZ, CA SUSPENDED
HBAN 90220
(310) 609- 0264
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR OUS WVESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 0%
2&?%&381(323) c LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD 28 (1);5 i% 1; 0%
ROADSI DE SAFETY | MPROVEMENTS WOODLAND HILLS CA 91364 #100
0 EL MONTE, CA 91731
HB34 (626)572- 6732
07-LA-101-1.8/15. 6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/23/14 0%
g}-P é?igg‘?l-(ns) c BEAUDRY AVE TO HAZELTI NE AVE AVENUE 689 EAST SAN BERNARDI NO RD 902 SAN GABRI EL BLVD $8§, 288 8%5 gg; ig 0%
PLANTI NG AND | RRI GATI ON COVINA CA 91723 ROSEMEAD CA 91770 ’
-0 (626) 572- 6700 PLANT EST
HB34 SATI S
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO, INC. AMADI, PATRICIA $1, 278,755 09/ 29/ 15 0%
%L;DZ?((ZJ??M 169 E | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 314, 523 (1)25 ;715 12 0%
X -(182) MAI NTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 SUITE 101
0 SYLMAR, CA 91342 PLANT EST
(818) 364- 2760 SATI S

HB34

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-11.8/35. 3 IN LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTION, EID, EMLE $55, 847,749 11/19/14  100%
NP QLOL. (247) E VI RGENES CANYON ROAD LP 9225 CRANFORD AVE L 802 TS Criaoris 5%
QLO1-(247) SLAB REPLACEMENT/ COLDPLANE AC O L 4600 NORTHGATE BLVD PACO MA, CA 91331
-0 SACRAMENTO CA 95834 (818) 768- 1939
HA22
07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF- PETERSON- CHASE GENERAL SAYKALI, ZARIF $311, 125 05/ 11/15 76%
07-476104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. %221 ggg 825 gg; ig 73%
CURB RAMPS/ MODI FY SI GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Cl RCLEVEST | 0S ANGELES, CA. 90066 :
IRVINE, CA 62606 (310) 345- 6274
HB4N
07- LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, | NC. EID, EMLE $6, 939,322 12/09/ 16 32%
2&3581(045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE 9225 CRANFORD AVE. $3;$SI§, égg 8;5 g?; 1; 43%
STORM WATER M Tl GATI ON BEST VALENCI A CA 91355 PACO MA, CA 91331 '
0 (818) 768- 1939
HA42
07- LA- 101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES STL LANDSCAPE, | NC. ARROYO, HECTOR $1, 459,930 12/01/17 0%
07-291104 AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO $0 12/18/17 0%
ACNH X037- (200) E I NSTALL/ MODI FY ADA RAMPS & LOS ANGELES CA 90001 BLVD STE102 $0 06/12/18
-0 THOUSAND OAKS, CA 91320
- (818) 974- 8391
07-LA-101-/25.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL EID, EMLE $12,969, 931 05/12/ 16 57%
07-2827U4 AT VARI OUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 CRANEORD AVE. $7,401,410 05/26/16 570
NHP- X037- (192) E SEPARATI ON TO 0.1 M LE VEST OF 16351 CONTRUCTI ON CIR VEST  pACO MA, CA 91331 $231,551 03/20/18
-0 VENTURA BLVD OC AND ON R IRVINE CA 92606 (818) 768- 1939
ROADSI DE SAFETY | MPROVMENTS
HB1
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU, KEVIN $2,952, 356 04/ 13/ 16 87%
07-4Y8504 ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFF $2,309,205 05/02/ 16 78%
NHP- P103- (004) E CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE $0 04/16/18
-0 STANTON CA 90680 DPWWEU. CA/ 90241 SUSPENDED

Aol (562) 401- 3333
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Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-/1.7 IN LOS ANGELES AND LONG BEACH, R J. NOBLE COVPANY BU, KEVIN $1, 186,874 04/17/17 96%
07-3vB404 BETWEEN SR-47 & SR-1 15505 EAST LI NCOLN 11229 S. WOODRUFE AVE $1, 110, 3;3 82; %g; 1; 99%
PAVEMENT PRESERVATI ON ORANGE CA 92865 DOWNEY, CA 90241
HML
07-LA-105-2.2/13.5 LOS ANGELES COUNTY, I N VAR OUS BC RENTALS, |NC. HERRERA, EDGAR $278,979 06/ 12/17 62%
07-3WB704 CI TIES, BETWEEN |-405 AND | -710 638 W SOUTHERN AVE 18730 S. W LM NGTON $263, 9;3 84715 égj i; 95%
REPLACE OVERHEAD SI GN PANELS ORANGE CA 92865 AVE. #103
RANCHO DOM NGUEZ, CA
e 90220
(310) 609- 0264
07- LA-105-6.6/8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/15/ 16 27%
07- 297404 RCHA ROCKI 591,558 01/11/17
ACHS- | MGX- (371) 9 | NTERCHANCE 844 EAST LAND ROAD 11229 S. WOODRUFF $$32 086 05/30/18  24%
I NSTALL SAFETY LI GHTI NG AT LI BERTYVI LLE |L 60048 AVE. :
-0 DOVKEY, CA 90241
HB1 (562) 401- 3333
07- LA-105-12.7/14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENG NEERI NG HERRERA, EDGAR $3,377,428 12/11/15 95%
%L;f%g;‘_ 1651 & AND 710 | NTERCHANGE SERVI CES | NC. 18730 S. W LM NGTON $3, 179, 523 (1&5 gi; 12 93%
(185) I NSTALL SAFETY LI GHTI NG SI GNI NG 5942 ACORN ST. AVE #103
-0 RI VERSI DE CA 92504 RANCHO DOM NGUEZ, CA SUSPENDED
HB1 90220
(310) 609- 0264
07- LA-105-/18.1 IN LOS ANGELES COUNTY, FROM KDC I NC., DBA DYNALECTRIC ALONZO, BERNARD $4, 364,797 11/09/ 17 0%
OAS ?,\f4‘158;1_ 0201 E CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD. 28 12/ 18/ 17 0%
(020) HI GHWAY TO STUDEBAKER ROAD LOS ALAM TGS CA 90720 STE E-2
-0 UPGRADE TRANSPORTATI ON MANAGEMENT SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3145
07-LA-107-/2.1 LA 107 TO REPLACE ASPHALT CONCRETE R J NOBLE COVPANY LEE, PETER $5, 835,000 07/21/17 75%
07- 1XE704 SURFACEAND REPAI R AC PAVENENT AND P.O. BOX 620 11229 S. \WDODRUFF $4, 164, Ogg (1)25 gz; 1; 71%
OVERLAY W TH HVA- A & SLURRY SEALED. ORANGE, CA 92856 AVE.
DIR S EMERGENCY FORCE AC DOMNEY, CA 90241
20. 20 REPAI R FAI LED ASPHALT CONCRETE (562) 401- 3333

201130



State of California Department of Transportation Page 14

Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-2.9/4.6 IN LOS ANGELES COUNTY ON ROUTES 405, VELARDE CONCRETE CONSTRUCTI ON, GALLARDO, SAM $765,034 03/ 14/17 68%
07-3W1804 110 NG 18730 S W LM NGTON 614,456 05/23117 gy,
BRI DGE PRESERVATI ON:  PATCH DECK 523 S. BRAND BLVD STE 201 AVE. #103
SAN FERNANDO CA 91340 RANCHO DOM NGUEZ, CA
HVB 90220
(310) 609- 0264
07- LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON CHASE GENERAL HERRERA, EDGAR $1,378,546 03/ 14/ 17 94%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON 2?38, ggg 8‘11; gg; 1; 39%
BRI DGE PRESERVATI ON' REPLACE JONT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103 ’
IRVINE CA 92606 RANCHO DOM NGUEZ, CA SUSPENDED
HVB 90220
(310) 609- 0264
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, I NC. HERRERA, EDGAR $849,998 10/ 30/ 17 0%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $0 11; 17; 17 0%
ACI M 110-(834)E BLVD UNDERCRCSSI NG WOODLAND HI LLS CA 91364 AVE. #103 $0 05/25/18
-0 ROADSI DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA
HB34 90220
(310) 609- 0364
07- LA-110- 23.5/23. 9 LA COUNTY IN CITY OF LCS ANGELES ON  YAKAR CHUNG, DEREK $1,393,291 10/ 29/ 13 0%
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD. $1,407,384 11/15/13 0%
NHP- X037- (164) E 110 AT THE ROUTE 101 | NTERCHANGE COVINA, CA 91723 ROSEMEAD, CA 91770 $4,868 02/02/18
-0 I NSTALL | RRI GATI ON AND PLANTS (310) 345- 6203 PLANT EST
42 SATI S
07- LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR-  FERREI RA CONSTRUCTI ON CO, , GUIRGU' S, SHERIF $1, 964,450 01/31/17 83%
g&ﬁ?g%_ (189 LEVEL STRUCTURE TO NORTHBOUND | -5 I NC. 1041 W BADI LLO SUI TE 2?%, ggg 8%5 (2)% i; 48%
SEPARATI ON 15188 VI STA DEL R O AVE 112 '
-0 I NSTALL SAFETY LI GHTI NG CHINO CA 91710 COVI NA, CA 91722
LBl (626) 339- 1601
07-LA-118-4.6/13.7 L. A COUNTY ON RTE 118 TO REPLACE 63 MARTI NEZ LANDSCAPE CO | NC CHAVEZ, EFRAI M $2,185,000 07/22/15  100%
07- 4X5604 EXI STI RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 523, Sgg 225 gi; 1? 70%
SMART CONTRLLPER EXEC ORDER DROUGHT SYLMAR CA 91342 Sul TE 101
PROCLAVATI ON DI R S EMER SYLMAR, CA 91342
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-118-4.8/4.8 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY,  MOHSENZADEH, ALl $1, 401, 245 06/ 27/ 16 80%
07-2849U4 ON WESTBOUND ROUTE 118 AT TAMPA I NC. 13171 TELFAI R AVE. $1,412,180 07/21/16 99%
AVENUE OFF- RAMP 26320 LESTER Cl RCLE SYLMAR, CA 91342 $0 03/22/18
W DENI NG WESTBOUND COFF- RAMP CORONA  CA 92883 (818) 746- 0669
HB4C
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURITY PAVI NG COVPANY, |NC. AL-JANVAL, A $19, 929, 678 12/29/16 60%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $8, 488,345 01/19/17 42%
ACNH- P118- (65E) 210; ALSO ON ROUTE 27 ( TOPANGA CANYON SYLMAR CA 91342 #101 $439,901  06/21/18
-0 BOULEVARD) FROM DEVON SYLMAR, CA 91342
REHABI LI TATE PAVEMENT (805) 797- 1348
HA22
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO, INC. SHALVIRI, ALl $976, 732 11/21/14 0%
%L;fgggf‘ 037 E 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $965, 2;2 ﬁ; g;; 1;1 0%
0 (037) OVERCROSSI NG TO BOB HOPE DRI VE SYLMAR CA 91342 GLENDALE, CA 91208
UNDERCROSSI NG (818) 637- 2506 PLANT EST
STORM WATER SOURCE CONTROL SATI S
HA42
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/16 89%
07-4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $346, 084 09/ 28/ 16 100%
I NSTALL TRAFFI C SI GNAL LA M RADA CA 90638 VEST $0 01725717
LANCASTER, CA 93534 SUSPENDED
HBAN (661) 726- 0148
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 4%
07-293504 0.7 M VEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $39,000 03/13/17 0%
ACNH- P138- (056) E LONGYI EW ROAD VALENGI A CA 91355 VEST $39,000 09/20/19
-0 W DEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
HEL3 (661) 726- 0148
07- LA- 138-69. 9/ 75 IN LA INPINION H LLS FR 0.5 M EO RTE GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $9, 301, 783 02/ 25/ 15 48%
07-2656U4 18/ SAN BERNARDI NO CNTY LN 213 E. COLUMBI A WAY 45120 13TH STREET $8, 151,256  03/10/ 15 87%
STPG P138- (052) E CP PVMI & OVERLAY W TH HOT M X AC LANCASTER CA 93552 VEST $0 01/30/18

-0 LANCASTER CA 93534

LBl (661) 726- 0148
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101  C. A RASMUSSEN, | NC. AL- JAVAL, ABDUAL $2, 601,437 05/ 08/ 17 99%
07- 3Wi804 2,266,210 05/30/17
ACNE P170- (008) E 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE 13179 TELFAI R AVE $ 0s 209 01522518 87%
0 DI GOUTS & SLURRY SEAL RAMPS, CPOL VALENCI A CA 91355 SYLMAR CA 91342
(805) 797- 1348
HML
07-LA-210-1.6/6 IN LOS ANGELES COUNTY AT VAR OUS JABRE CONTRACTI NG | NC. YOUNG, FRED $348,260 04/21/17 90%
07-3ve104 LOCATI ONS FROM 0.1 M LE EAST OF 1813 MANZANI TA LANE $338,475 05/18/17 97%
GLENDOAKS BOULEVARD TO 0.1 M LE EAST MANHATTAN BEACH CA 90266 $0 11/30718
OF PAXTON STREET
LI NE AND REPAI R CULVERTS
HVB
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALl $4, 920,000 10/27/17 38%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $1,605,2;g ééféﬁfi; 33%
ROAD TO REPAI R FI RE DAMAGE TO THOUSAND OAKS, CA 91360 GLENDALE, CA 91208
FACILITIES & SLOPES DIR S E (818) 637- 2506
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $917,026 12/01/17 0%
07-295204 ROADS| DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD 2090 FERN LANE $0 12/18/17 0%

ACI M 210- (836) E
--()

$0 01/20/18

SYLMAR CA 91342 GLENDALE, CA 91208

(818) 254- 7383
HB34

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON WEST, | NC. CHAUDHARI , SUSHI LKUVAR $110, 260, 600 02/ 06/ 15 61%

07-2881U4 | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRIVE 1201 BALDW N PARK $86, 172,848 02/ 27/15 78%
NHPI - 210- (823) E ROADWAY REHABI LI TATI ON SAN MARCOS CA 92078 BLVD. $1,308,148 05/31/18

-0 BALDW N PARK, CA 91706

HAoo (213) 453- 7555

07- LA-210-18. 8/24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO, , MANNAA, HASSAN $5, 033,964 12/ 30/ 15 73%

%Lbi?g?g4-( )1 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4'2§g'§ég 8;;%2;12 84%
631 E-() BETWEEN JUNCTI ON  1-210/SR-134 AND 15188 VI STA DEL RI O AVE STE 101

JUNCTI ON | - 210/ SR- 2
I NSTALL COVMUNI CATI ON LI NKS FOR

CH NO CA 91710 SYLMAR, CA 91342

HBAN (818) 364- 2760
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210- 20. 6/ 20. 6 IN LA COUNTY RTE 210 AT GOULD AVE OC FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $450,000 03/07/17  100%
07-1XC304 TO REPAI R AND RESTORE WASHED OUT 1770 LA COSTA MEADOAS DR 1201 BALDW N PARK $223, 123 8‘21; %g; 1; 50%
SLOPES AND CLEAN THE DRAI NAGE SYSTEMS SAN MARCOS, CA 92078 BLVD
DI R S EMERGENCY FORCE BALDW N PARK, CA 91706
20. 20 REPAI R & RESTORE WASHED QUT SLOPES (626) 337- 8252
201130
07- LA-210-22.3/25.8 L. A. COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JANAL $2,985,000 07/29/15  100%
07-4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2, 476, 7;3 éy %g; 12 83%
| RRI GATI ON CONTROLLERSW NEW SMART BREA, CA 92821 GLENDALE, CA 91208
CONTRLLR PER DROUGHT EXEC ORDRDI R (818) 254- 7455 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24.7/44.9 IN LOS ANGELES COUNTY, | N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 125,940 01/06/16 68%
%L—P??g‘l‘g{( )1 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $7§;§§‘f’§’§? %; Sg; 12 58%
SR-134 & SR-57 VI STA, CA 92081 112 '
830- E-() I NSTALL & UPGRADE TRANSPORTATI ON COVI NA, CA 91722
LBAN (626) 339- 1601
07- LA-210-32.9/36.5 IN LOS ANGELES COUNTY, FROM J. MCLOUGHLI N ENG NEERI NG CO. , AZI MA, HASSAN $2,572,516 12/02/16  100%
07-3V6004 HUNTI NGTON DRI VE UC TO BRADBURY I NC. 3212 ROSEMEAD BLVD. $2, 782, 528 2%5 3(1); i; 97%
FLOOD CONTROL CHANNEL 10641 FULTON COURT SUl TE 100 01/ 19/ 18
PCC PROFI LE GRIND AND SLAB RANCHO CUCAMONGA CA 91730 EL MONTE CA 91731 OVER RUN
VL (626) 572- 6732
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07-287304 LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDI NO RD 721 BREA CANYON ROAD, $1, 465, 859 01; 29; 15 0%
NH(P;'Zlo -(829)E STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 STE 6 $336  02/01/19
WALNUT, CA 91789 PLANT EST
HAd2 (213) 712- 4785 SATI S
07- LA-210-/15. 8 IN LOS ANGELES COUNTY IN LOS ANGELESWESTERN STRUCTURES AMADI, PATRICl A $2,467,019 02/15/17  100%
07-3ve204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $1, 356, 928 23; gg; i; 5506
OVERCROSSI NG TO HONOLULU AVENUE Rl VERSI DE CA 92503 STE 101
UNDERCRGCSSI NG SYLMAR, CA 91342 OVER RUN
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-8.7/11. 2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTI ON, INC.  HERRERA, EDGAR $2,202,562 12/ 30/ 15 38%
%}\ﬁéfg{( 14 FROM ALAMEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2, 277528 8%5 é‘llj 12 99%
2 97.(D BOULEVARD SAN DI MAS CA 91773 AVE STE 103
0 I NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA. SUSPENDED
HB1 90220
(310) 609- 0264
07- LA-405-8.8/8.8 IN LOS ANGELES COUNTY, | N CARSON, AT MJRPHY | NDUSTRI AL COATINGS, FREMPONG, SAM $5, 696, 175 10/ 12/ 15 84%
%L—P 713824_( )2 DOLORES YARD OH BRI DGE STRUCTURE) I NC. 13230 FI RESTONE BLVD $4§;§§§'§23 ég; gg; 12 76%
BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SUTE A '
975- E-() SIGNAL HILL CA 90755 SANTA FE SPRI NGS, CA
Aol 90670
(562) 345- 3122
07- LA-405-12.6/21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 49%
07- 290004 5,899,512 04/26/ 16
NP g0 ()2 |-105 ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $ Soed vas 125 30; o 43%
o7 B I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103 '
0 | RVINE CA 92614 RANCHO DOM NGUEZ, CA SUSPENDED
HB1 90220
(310) 609- 0264
07- LA-405-12.7/29. 9 L. A COUNTY ON RTE 405 & 90 TO S| ERRA LANDSCAPE DEVELOPMVENT, DI PSIA, M CHAEL $2, 985,000 08/10/15  100%
07-4X5904 REPLACE 42 | RRI GATI ON CONTROLLERS I NC. 12975 W CULVER BLVD $2, 865, 823 (1)25 gg; 12 96%
W NEW SMART CNTRLLRPER EXEC ORDER 2209 1/2 CHI CO AVE LOS ANGELES, CA 90066
DROUGHT PROCLAMATI ON DI R S EMER SOUTH EL MONTE, CA 91733 (310) 821- 1847 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-405- 16. 4/ 19. 5 IN LOS ANGELES COUNTY, | N TORRANCE, ALL AVERI CAN ASPHALT ABUMUHOR, | SSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWHORNE P O BOX 2229 13230 FlI RESTONE BLVD $945, 523 82; gg; 12 97%
FROM 0.2 M LE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 SANTA FE SPRINGS, CA
TO 0.2 M LE SQUTH 90670
WARM M X ASPHALT OVERLAY .
™ - (562) 345- 2905
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE,  SECURI TY PAVI NG COMPANY, |NC. RAM MAH NDA $12, 697,022 03/01/16  100%
RIL-P??O%;‘_( '3 I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, égi' ;éé 83; ;;; ig 94%
025 E -() M LE NORTH OF EL SEGUNDO BOULEVARD SYLMAR CA 91342 LOS ANGELES, CA 90066 !
UNDERCRCSSI NG TO VENI CE (310) 920- 7449 OVER RUN
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 084,981 12/29/16 33%
2&3%2‘71_ L08) E EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 FlI RESTONE BLVD $6;$$i$';gg %; 12; 1; 62%
(198) REPAI R PCC SLAB *Di R SANTA FE SPRINGS CA 90670  UNIT A ’
—0 SANTA FE SPRINGS, CA
HAo3 90670
(562) 345- 9865
07- LA-405-39. 0/ 44. 7 LA COUNTY ON RTE 405 TO REPLACE 15  MARTI NEZ LANDSCAPE CO | NC CHAVEZ, EFRAI M $1, 285,000 08/ 10/ 15 92%
07-4X6204 EXI STNG RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $577, 723 82; gg; 12 45%
SMART CNTRLLRPER EXEC ORDER DROUGHT SYLMAR CA 91342 #101
PROCLAVATI ON DI R S EMER SYLMAR, CA 91342
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $521,000 03/28/17  100%
07-1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E Bl RCH STREET 25061 AVE STANEORD $167, 72‘(‘) 82; gg; 1; 3204
SUPPRT SLOPECLEAN CULVERT/ DRAINAGE  BREA, CA 92821 #70
I NLET DUE STRM DMGEDI R VALENCI A, CA 91355 OVER RUN
STORM DAMACE REPAI R SLOPES & (661) 257- 0273
20.20 DRAI NAGE
201130
07- LA-405-/29.5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $4, 986,880 01/04/17 41%
2(7:; 351324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $1;$513§§'g§ 8}1; i% 1; 37%
NATI ONAL UC AND FROM VENTURA BLVD UC NORWALK, CA 90650 SUITE E-2 '
-0 TO RTE 5/405 SEP SANTA FE SPRINGS, CA
BN UPGRADE EXI STI NG COVMUNI CATI ON 90670
(562) 345- 3144
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/ 20/ 17 0%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $0  01/04/18 0%
GM 605-(991)E RD UCTO ROSE HILLS RD OC AND FROM  ANAHEIM CA 92801 $0
-0 RAMONA BOULEVARD OC TO RO
SAFETY | MPROVEMENTS GRI NDI NG
HB1
07- LA- 605- 20. 2/ 25. 8 IN LOS ANGELES COUNTY, FROM JCT 10 TOAUTOBAHN CONSTRUCTI ON | NC. AZI MA, HASSAN $1,868, 713 04/24/17  100%
07-3V6104 JCT 210 605/210 SEPERATI ON 933 N. BATAVI A ST. 3212 ROSEMEAD BLVD. $1, 647, 928 22; gg i; 100%
M LL SHOULDERS AND REPLACE W TH ORANGE CA 92867 STE#100 01/ 02/ 18
EL MONTE, CA 91731 COVPLETED

HVL

(626) 572- 6732
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-605-/21. 3 L. A. COUNTY ON RTE 605 TO REPLACE 52 LANDSCAPE SUPPORT SERVI CES | NCALI, MASHHUR $2,385,000 10/14/15  100%
07-4X7204 EXI STI NG | RRI GATI ON CONTROLLER W NEW 15260 VENTURA BLVD #1150 13230 FlI RESTONE BLVD $1, 194, 123 8;; 225 13 50%
SMARTCONTRLLRS PER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 A
PROCLAMATDI R S EME SANTA FE SPRI NGS, CA OVER RUN
20, 20 REPLACE | RRI GATI ON CONTROLLERS 90670
201130 (562) 345- 3122
07- LA- 605-/20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL WANG, M KE $22,699, 648 07/21/14  100%
07- 295704 21,029,008 08/06/ 14
NPT 005 - (967) E PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTI ON INC 11229 S. WOODRUFF $ ey o o oe1a 929
16351 CONSTRUCTI ON Cl RCLEVEEST AVENUE !
-0 I RVINE, CA 92606 DOMNEY, CA 90241
A2 (213) 798- 5970
07-LA-710-9.4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO, INC. AKBARI AN, MASSCD $1,517,160 05/ 29/ 15 0%
ﬂaﬁﬁ?giig-(szz) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 475, sgg 2;; gg; ig 0%
REQUI RED LANDSCAPE M TI GATI ON SYLMAR CA 91342 SUITE 101
-0 LANDSCAPE *POR OF 18310 CERRI TOS, CA 90703 PLANT EST
A2 (562) 860- 3085 SATI'S
07-LA-710-15.8/24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. AR AS, JUAN $2, 243,534 08/ 01/ 16 0%
07- 289204 2,000,415 08/15/16
NPLo750 - (101)5 OF SOUTH GATE, BELL GARDENS, CITY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUFF $ 9 000 13703/ 29 0%
COVMVERCE ON NORTHBOUND 710 FROM LOS LOS ANGELES CA 90001 AVENUE '
-0 ANGELES RI VER TO SLAUSO DOANEY, CA 90241 PLANT EST
a2 STORMAATER SOURCE CONTROL (562) 401- 3333 SATI S
07- LA-710-17.2/26. 4 IN LA COUNTY ON ROUTE 710 AT VAR OUS SH MM CK/ MYERS & SONS J V WANG, M KE $113, 371, 763 04/ 04/ 12 95%
07-202114 104, 933,319 04/ 30/ 12
AN+ 2101- (808) N LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY 11229 S. WDODRUEF $ S0 oaroie 89%
BRI DGE TO RAMONA BOULEVARD | RVI NE CA 92618 AVENUE
-0 UNDERCRCSS! NG DOWKEY, CA 90241
LONG LI FE PAVEMENT & W DEN BRI DGES .
A2 SvPPP (562) 401- 3333
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR QUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $848, 795 03/30/16 52%
07- 2\9404 LOCATI ONS ON ROUTES 710, 60 AND 10. | NC. 11229 S. WOODRUFF $786, 723 2‘11; ég; 13 89%
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE

SAN FERNANDO CA 91340 DOWNEY, CA 90241

B (213) 798- 5970
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-1-21.2/28.5 VEN 101 N B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC R LEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $1, 185, 928 82; %;; 1; 37%
VEN 1 STATE BEACHES TO REPAI R VALENCI A, CA 91355 BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMCGEDI R S THOUSAND QAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (213)507-7938
20. 20 HOLES
201130
07- VEN-1-21.2/27.2 I N VENTURA COUNTY, RTE 1, PM 21.25 TOTORO ENTERPRI SES, | NC. DAVI S, ALAN $1, 633,517 03/15/16  100%
07-3WL504 27.15 , FROM N JCT 101 SOLI MAR UC TO PO BOX 6285. 1525 RANCHO CONEJO $1, 721, 4;3 8431; gg; 12 94%
HOBSON CO PARK RD-LT, DI GOUTS CPOL  OXNARD CA 93031 BLVD STE102
FOG SEAL SHOULDERS A THOUSAND OAKS CA 91320
oL DI GOUTS CPOL FOG SEAL SHOULDERS AT (805) 480- 4928
07- VEN- 33- 15. 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4, 670,000 04/07/17  100%
07- 1XCo04 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND QAKS BLVD 1525 RANCHO CONEJO $3, 911, lgg 82; ;;; i; 84%
TO SCALESLOPES & REMOVE LOGCSE THOUSAND QAKS, CA 91360 BLVD SU TE 102
UNSTABLE MATERI AL DIR S EME THOUSAND OAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADVWAY & UNSTABLE (805) 480- 4928
20. 20
SLOPE
201130
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM  C. A RASMUSSEN, | NC. | RA, ALFRED $5, 807,545 11/ 28/ 16 17%
g- 23304004 c 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3,g§£21' ggi ﬁ; g(l); ig 520
) -(004) REPAI R SLOPE FAI LURE VALENCI A CA 91355 BLVD #102 '
-0 THOUSAND OAKS, CA 91320
HAo3 (805) 480- 4928
07- VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,562,302 03/ 14/ 16 86%
'?IL-P_ZZ(gg;Jf‘ 186) E NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7, ;ig' %; 82; gg; 12 94%
(186) ROUTE 101 BETWEEN NORTH OF WESTLAKE |RVINE CA 92618 BLVD STE102 :
-0 BOULEVARD AND NCRTH O THOUSAND OAKS, 91320
HA4? STORMMATER M Tl GATI ON THROUGH (805) 480- 4928
07- VEN-34-10. 4/12. 1 I N VENTURA COUNTY RTE 34 AT UNI ON ENGI NEERI NG COMPANY, | NCARROYO, HECTOR $520, 000 03/27/17 97%
07- 1XC504 | NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $258, 323 8?; gi; i; 50%

20. 20
201130

State of California Department of Transportation

REPLACE 8 EXI STNGDRAI NAGE SYSTMS &
REPAI R DAMAGED ROADVWAY DIR' S

REPAI R DRAI NAGE SYSTEMS DUE TO
STORMS

VENTURA, CA 93002

BLVD SUI TE 102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY I NC | RA, ALFRED $28, 767,124 11/21/13 69%
07- 19524 28,885,412 12/12/13
NP X037- (165) E FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $ 55 oa/30/10 99%
101/ 23 | NTERCHANGE SYLMAR CA 91342 BLVD #102
-0 W DEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN- 101- 14. 0/ 21 IN VENTURA COUNTY, 15 LOCATIONS ON  GRANI TE CONSTRUCTI ON COMPANY - ARROYO, HECTOR $1, 760,269 09/01/ 15 86%
ﬂ;ﬁ?gggf‘(zm)E ROUTE 101 TMDL | MPROVEMENT. PROVIDE PALMDALE OFFI CE 1525 RANCHO CONEJO $1, 746, 6;8 ({g; %(135 i? 98%
STRUCTURAL BMP' S ROUTE 101 TO MEET 213 COLUMBI A WAY BLVD STE102 01/ 19/ 18
-0 20% OF TRASH REDUCTI ON LANCASTER CA 93535 THOUSAND QAKS, CA 91320 COVPLETED
HA42 PSSR FOR BM' S | N VEN TRASH TMDL (805) 480- 4928
07- VEN- 101- 29. 8/ 29. 8 IN VENTURA AT ASH STREET PEDESTRIAN GU LLS, |NC DBA | NTEGRI TY RILEY, JAMES $331,577 07/14/17 82%
07-290404 OVERCROSSI NG LANDSCAPE AND CONCRETE 1525 RANCHO CONEJO $;i31 gég 325 25135 1; 97%
UPGRADE ADA RAMPS & ACCESSI BI LI TY 313 E ORANGE GROVE BLVD #290 BLVD #102 :
PASADENA  CA 91104 THOUSAND OAKS, CA 91320
71 (805) 480- 4928
07- VEN- 101- 40. 4/ 43. 6 I'N VENTURA COUNTY FROM .6 M LE NORTH C. A. RASMUSSEN, | NC. R LEY, JAMES $3, 816, 695 03/ 30/ 16 91%
ﬂaﬁ?g}gg?(zss) c OF MOBI L PI ER UNDERCROSSI NG TO 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3, ;ié’ ggg 8‘115 3(13; ig 87%
VENTURA/ SANTA BARBARA COUNTY LINE  VALENCIA CA 91355 BLVD #102 :
-0 PAVEMENT REHABI LI TATI ON THOUSAND QAKS, CA 91320
HAoo (805) 480- 4926
07- VEN- 118-19. 8/ 19. 8 IN VENTURA AT COLLINS DR AND ON OFF ALFARO COVNUNI CATI ONS ARROYO, HECTOR $383,752 12/06/16  100%
07-4T8304 RAMP ROUTE 118 CONSTRUCTI ON, | NC. 1525 RANCHO CONEJO $374, 923 fﬁjéij 1; 100%
I NSTALL TRAFFI C SI GNAL AND SAFETY 620 S BRADFI ELD AVENUE BLVD STE102 01/ 02/ 18
COVPTON  CA 90221 THOUSAND OAKS CA 91320 COMPLETED
LBAN (805) 480- 4928
07- VEN-150-1. 6/ 8.5 VENTURA COUNTY RTE 150 TWO LOCATION  UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $640,000 03/27/17  100%
07- 1XE104 W TH DI FF ERCSI ON TO STABI LI ZE SLOPE PO BOX 1000 1525 RANCHO CONEJO $565, 72(5) f{g; gi; i; 88%
FROM ROCK FALL BY PLACI NG NET DRAPERY VENTURA, CA 93002 BLVD SU TE 102 01/ 19/ 18
SYSTEM DI R S EMERGE THOUSAND OAKS, CA 91320 OVER RUN
STABI LI ZE SLOPES FROM ROCKFALL (805) 480- 4928
20.20 DEBRI S

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 8. 7/ 29. 8 I N VENTURA COUNTY , ALONG ROUTE 150 C&W CONSTRUCTI ON SPECI ALTI ES, DAVIS, ALAN $376, 478 06/26/17  100%
T e RORADE & REPLACE GRORAL I 1525 PO cres0 e I oo
0 2419 PALNMA DRI VE BLVD. STE102 !
VENTURA CA 93003 THOUSAND OAKS, CA 91320 OVER RUN

LBl (805) 480- 4928
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A RASMUSSEN, |NC. DAVI S, ALAN $3, 091, 249 06/ 30/ 16 68%
07-3X0214 AT 1.1 MLES VEST OF Sl SAR CREEK AND 28548 LI VI NGSTON AVENUE $2,962, 142 07/15/16 9
STP- 47C5- ( 004) E . 1525 RANCHO CONEJO $0  03/31/18 95%

AT 0.8 M LE SOUTH OF SANTA PAULA VALENCI A CA 91355 BLVD STE102
-0 CREEK. THOUSAND OAKS CA 91320

REPAI R SLOPE FAI LURE .
A3 (805) 480- 4928
07- VEN- 150-/13. 3 I N VENTURA COUNTY, I N QJAI AND C. A RASMUSSEN, I NC. | RA, ALFRED $4,904,582 05/19/16  100%
07-2W104 VENTURA FROM THE SANTA BARBARA COUNTY 28548 LI VI NGSTON AVENUE NCHO $5, 962,155 06/ 15/ 16 9
STP- P150- ( 026) E 1525 RA CONEJO $18.653 01/30/18 9%

LINE TO 0.1 MLE WEST OF BRI DGE VALENCI A CA 91355 BLVD #102 :

O RQOAD. THOUSAND OAKS, CA 91320
RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 480- 4928

HMVL

Totals: Authorized Final Amt: $2, 240, 082, 579 Completed to Date: $1,511,082,168  Work ThisMonth: $25, 880, 346




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-2.7/12.1 07-290804
07-LA-1-11.5/26 07- 309904
07-LA-1-23.9/26.1 07- 3VB204
07-LA-1-35.2/59.9 07-3WL204
07-LA-1-41.8/42.8 07-1XC204
07-LA-1-46.9/62.9 07-4Y6704
07-LA-1-50.3/51.1 07- 1XE604
07-LA-1-51.4/51.8 07- 333404
07-LA-1-/0 07-4X9304
07-LA-2-10.6/12.7 07- 3WB304
07- LA-2-20. 0/ 20 07- 240704
07-LA-2-17.8/19.5 07-292204
07-LA-2-/0 07- 4X9204
07-LA-5-1.7/3.9 07- 3W1904
07-LA-5-1.8/3 07-2159C4
07-LA-5-2.7/4 07-215934
07-LA-5-4.0/5.8 07-215944
07-LA-5-5.8/6.8 07-215954
07-LA-5-6.8/11.8 07- 3Ww804
07-LA-5-13.7/26.7 07- 305504
07- LA-5-13.8/19.2 07- 300704

07-LA-5-14.9/16.8 07-272404
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Cnty Rt Pm
07- LA-5-18. 2/ 26.
07- LA-5-18. 4/ 23.
07- LA-5-20. 3/ 20
07- LA-5-20. 3/ 53
07- LA-5-25. 2/ 27.
07- LA-5-25. 2/ 25.
07- LA-5- 26. 6/ 31.
07- LA-5-26. 7/ 29.
07- LA-5-29. 4/ 31.
07- LA-5-35.0/47.
07- LA-5-44.2/ 46
07-LA-5-C 43.9/C46.3
07- LA-5-45.4/61.2
07-LA-5-/0
07-LA-5-/1.5
07-LA-10-11.0/ 14
07- LA-10-22. 3/ 28.2
07-LA-10-24.8/46.7
07- LA-10-33.2/37.2
07-LA-10-37.2/42. 4
07-LA-10-2.1/14.8
07-LA-10-5.3/13.8

P O A W O O © W N N

Statement of Ongoing Contracts - Index

Contract

07-284204
07- 258404
07-1W2404
07- 3W2304
07-2777U4
07-293404
07- 1XEO04
07-121844
07-1218WM
07- 1XE204
07- 306004
07- 302904
07- 252624
07-4X9504
07-2159U4
07- 296004
07- 318004
07- 3W2004
07-1170U4
07-1193U4
07- 308604
07- 3W2104

Page
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Cnty Rt Pm

07-LA-14-27.6/28.6
07- LA-14-32.1/60.7
07-LA-22-/1.5
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-4.4/12.1
07-LA-60-.3/3.1
07-LA-60-7.4/8.1
07- LA-60-23.8/24.5
07- LA-60-24.4/25.3
07-LA-91-6.1/11. 4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-12.9/13.7
07-LA-91-7.0/7.2
07-LA-91-11.3/20.7
07-LA-91-11.8/14.1
07-LA-101-1.3/6.3
07-LA-101-1.8/15.6
07-LA-101-11.4/11.8

Statement of Ongoing Contracts - Index

Contract

07- 1XE504
07- 3504
07-1W604
07-1XC004
07-1XC404
07-290704
07- 138204
07- 302604
07-288204
07-3X7114
07- 255104
07-279114
07- 19804
07- 307204
07-290104
07-4T7704
07-4T6304
07- 306204
07- 296204
07- 298604
07-2838U4
07-292104

Page
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Cnty Rt Pm

07-LA-101-11.8/35.3
07- LA-101-16.7/16.7
07-LA-101-29.2/38.1
07- LA-101-30.9/38.2
07-LA-101-/25.9
07-LA-103-.9/1.2
07-LA-103-/1.7

07- LA-105-6.6/8
07-LA-105-12.7/14.1
07- LA-105-2.2/13.5
07-LA-105-/18.1
07-LA-107-/2.1
07-LA-110-2.9/4.6
07-LA-110-9.8/ 14
07-LA-110-17.9/19.5
07-LA-110-23.7/25.5
07- LA-110-23.5/23.9
07-LA-118-4.6/13.7
07-LA-118-4.8/4.8
07-LA-118-/14.3
07-LA-134-1.6/2.7
07-LA-138-44.9/44.9

Statement of Ongoing Contracts - Index

Contract

07-294704
07-4T6104
07- 281504
07-291104
07-2827U4
07-4Y8504
07- 3VB404
07-297404
07-297204
07- 3WB704
07- 304604
07-1XE704
07- 3WL804
07- 3404
07- 295904
07-297704
07-2759U4
07-4X5604
07-2849U4
07- 302104
07-287204
07- 4P0204

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm

07- LA-138-58. 5/ 60. 2
07- LA-138-69. 9/ 75
07- LA-170-14. 6/ 20.
07- LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA- 210- 20. 6/ 20
07- LA- 210- 22. 3/ 25.
07- LA-210-24. 7/ 44.
07- LA- 210- 32. 9/ 36.
07- LA- 210- 39. 8/ 42.
07-LA-210-/15.8

07- LA-210-1.6/6

07-LA-210-16.1/25.8
07- LA-210-18.8/24.9
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8

07-LA-405-12.7/29.9
07- LA-405-16.4/19.5
07- LA- 405-20. 5/ 28

07- LA- 405- 20. 6/ 20. 7
07-LA-405-39.0/44.7
07- LA-405-48.0/48.5

N O © 00 OO U1 00 O

Statement of Ongoing Contracts - Index

Contract

07- 293504
07-2656U4
07- 3wi804
07- 1XF804
07- 295204
07-1XC304
07- 4X6304
07- 306404
07- 3Ws004
07-287304
07- 3W2204
07-3WL104
07-2881U4
07- 129974
07- 287404
07-4Y7004
07-4X5904
07- 3Y9404
07- 300604
07- 3X8704
07- 4X6204
07-1XCr704

Page
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16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm

07- LA-405-12.6/21.2
07- LA-405-/29.5

07- LA-605-10.1/25.6
07- LA- 605- 20. 2/ 25. 8
07- LA-605-/20. 2

07- LA-605-/21.3
07-LA-710-9.4/18.4
07-LA-710-15.8/24. 4
07-LA-710-17.2/26. 4
07-LA-710-17.3/26.3
07- VEN-1-21.2/28.5
07- VEN- 1-21. 2/27.2
07- VEN- 33-15. 4/ 52
07- VEN- 33-15. 7/ 15. 8
07- VEN-33-/6

07- VEN-34-10.4/12.1
07- VEN-101-14. 0/ 21
07- VEN-101-29. 8/ 29. 8
07- VEN-101-.1/4.5
07- VEN- 101- 40. 4/ 43. 6
07- VEN-118-19. 8/19.8
07- VEN-150-1.6/8.5

Statement of Ongoing Contracts - Index

Contract

07-290004
07-257104
07- 309804
07-3W5104
07- 295704
07-4X7204
07-183124
07-289204
07-202114
07-2V9404
07- 2X0504
07- 3W1504
07-1XCo04
07- 305204
07-2750U4
07- 1XC504
07- 276004
07- 290404
07-1952U4
07- 251904
07-4T8304
07- 1XE104

Page
19
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19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 150- 8. 7/ 29. 8 07-4T8204 23
07- VEN- 150- 27. 4/ 29. 4 07-3X0214 23
07- VEN- 150-/13. 3 07-2W104 23

Statement of Ongoing Contracts - Federal Aid

07

Category Bid + CCO

FEDERAL Al D (| NTERSTATE) $341, 611, 033

FEDERAL Al D ( PRI MARY) $173, 062, 420

FEDERAL Al D ( SECONDARY) $46, 608, 307

STATE HI GHWAY $296, 227, 966

$1, 382,572, 853

$2, 240, 082, 579

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $7, 845, 900
$7, 845, 900

Work completed this Period:

Work Comp
$160, 692, 917
$130, 970, 109

$37, 480, 709
$235, 382, 427
$946, 556, 006

$1,511, 082, 168
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